

Oranssilla merkityt purettu

KOHDE	m3	arviohinta	Aikataulu purkamiselle									Toteutunut Purkuvuosi	Toteutunut kustannus
			2021	2022	2023	2024	2025	2026	2027	2028	2029		
Lääkärintalo II	2400	65000	65000									2021	72020
Kotirinne rivitalot	x	97000	97000									2021	96400
Resinatalli	x	16400		16400								2022	5156
Vanha Niksula	900	36000		36000								2022	30000
Lonttolantie OKT	x	24000		24000								2022	20000
Sampola	x	5000		5000								2022	
Pompannappi	4980	199200			199200							2023	110000
Maariankatu 4	2800	112000					112000					2025	
Nurmeksen taksikoppi	400	30000						30000					
Lamminpää	6750	270000							270000				
Lehtovaaran koulu	7100	284000								284000			
Kotilanvaara	x	30000								30000			
Laamilan huoltorakennus	1200	48000							48000				
Karjalankatu 12	3900	156000									350000		
Hännila	3500	140000								140000			
Kuusikummun rivitalot (Oikojantie 6 A, B ja C)								300000					
Rekulan navetta									50000				
Valtimon taksikoppi								10000					
		YHTEENSÄ:					112000	330000	368000	454000	350000	Yht	1502000